



PortForward

## 6<sup>th</sup> Project Management Meeting – AGENDA

**Date:** June 28 – July 01, 2021

**Venue:** Online-Meeting  
All sessions to be accessed under the link in calendar invite.

### Session 1 – 28.06.2021, 09:00-12:00 a.m.

Monday June 28, 2021	Project Management and Progress in Use Cases --- for all partners ---	
09.00 a.m.	Welcome of partners and overview on PMM sessions and targets	IFF
09.15 a.m.	<b>Project Management Overview</b> <ul style="list-style-type: none"> <li>- Status of Amendment Process</li> <li>- Results from Review Process</li> <li>- Schedule for upcoming deliverables and events</li> </ul>	IFF
09.45 a.m.	<b>Review of Use Cases</b> (where applicable in context of a dedicated Work Package / Task) <ul style="list-style-type: none"> <li>- UC 1 – RoRo</li> <li>- UC 2 – MAFI</li> <li>- UC 3 – Port-City</li> <li>- UC 4 - GYS</li> </ul>	ACCIONA ACCIONA LEITAT BRUNEL
10.25 a.m.	<i>Short break</i>	
10.35 a.m.	<b>Review of Use Cases</b> <ul style="list-style-type: none"> <li>- UC 5 – Pilot Assistance</li> <li>- UC 6 – Assistance Goods Inspection</li> <li>- UC 7 – Port Performance</li> <li>- UC 8 – Dynamic Storage Monitoring</li> <li>- UC 9 – Asset Tracking</li> <li>- UC 10 – Sheet Pile Wall Monitoring</li> </ul>	TEAMVIEWER TEAMVIEWER MARTE IFF IFF IFF / LEITAT
11.30 a.m.	<b>Validation and Evaluation of Use Cases</b> <ul style="list-style-type: none"> <li>- Methodology for Technical Validation (ACCIONA) and Evaluation (MARTE)</li> <li>- Identification of TODOs for Use Case Owners</li> </ul>	ACCIONA / MARTE
11.50 a.m.	AOB	



## Session 2 – 30.06.2021, 09:00-12:00 a.m.

Wednesday June 30, 2021	Implementation and Integration of PortForward Platform --- for development partners mainly ---	
09.00 a.m.	<b>Overview on End-to-End Integrated Use Case</b> <ul style="list-style-type: none"> <li>- Architecture</li> <li>- How implemented</li> <li>- Lessons learned</li> </ul>	LEITAT
09.30 a.m.	<b>Status Review of D6.4 (T6.3)</b> <ul style="list-style-type: none"> <li>- Status of Amendment Process</li> <li>- Results from Review Process</li> <li>- Schedule for upcoming deliverables and events</li> </ul>	IMEC
09.50 a.m.	<b>WP 3 Status</b> <ul style="list-style-type: none"> <li>- Upcoming deliverables</li> <li>- Further support for Service implementation</li> </ul>	IMEC
10.10 a.m.	<i>Short break</i>	
10.20 a.m.	<b>Workshop on Application-Enablement and Use of Cloud Platform</b> <ul style="list-style-type: none"> <li>- Review of partner inputs (see Mail of Tobias!)</li> </ul> Discussion of Use Case Owners Requirements	IFF
11.30 a.m.	<b>PortForward Dashboard (PFD)</b> <ul style="list-style-type: none"> <li>- Overview how the Service works</li> <li>- How can Use Case Owner “feed” the PFD</li> <li>- Example of specific Use Case</li> </ul>	ACCIONA
11.50 a.m.	AOB	



### Session 3 – 01.07.2021, 09:00-12:00 a.m.

Thursday July 01, 2021	Exploitation Strategy and Dissemination --- for all partners --	
09.00 a.m.	<b>Summary of Interviews with the Ports</b> - General findings	MARTE
09.20 a.m.	<b>Summary of Workshops with Ports and Stakeholders</b> - Findings - Lessons Learned for open workshops	CORE
09.35 a.m.	<b>Exploitation perspectives of PortForward Platform</b> - Overview on Perspectives - Discussion with all partners - Decision on next steps	CORE + MARTE
10.35 a.m.	<i>Short break</i>	
10.45 a.m.	<b>Profit Simulation Tool</b> - Overview - Required Inputs from Partners	CORE
11.05 a.m.	<b>Strategic Partnership &amp; Future Funding</b> - Overview - Discussion	CORE
11.30 a.m.	<b>Innovation Margins</b>	CORE
11.50 a.m.	<b>AOB</b>	